














































ID		Task Mode	Task Name	Duration	Start	Finish	Oct '24					Nov '24				
							22	29	6	13	20	27	3	10	17	
25			Successful testing of all systems, confirming full	1 day	Mon 11/4/24	Mon 11/4/24										
26			<b>Clone UPMM, LDAP</b>													
27			Clone the server of UPMM, LDAP Server 01 & 02													
28			Change IP Address for the server UPMM, LDAP													
29			Change IP Address for the server UPMM, LDAP													
30			<b>Go-Live on Staging</b>	<b>1 day</b>	<b>Tue 11/5/24</b>	<b>Tue 11/5/24</b>										
31			Launch the integrated IceWarp-LDAP system into	1 day	Tue 11/5/24	Tue 11/5/24										
32			Activate the system for all users after validating	1 day	Tue 11/5/24	Tue 11/5/24										
33			Monitor for any post-go-live issues related to	1 day	Tue 11/5/24	Tue 11/5/24										
34			The system goes live without major issues,	1 day	Tue 11/5/24	Tue 11/5/24										
35			<b>Go-Live on Production</b>	<b>4 days</b>	<b>Wed 11/6/24</b>	<b>Mon 11/11/24</b>										
36			Launch the integrated IceWarp-LDAP system into	1 day	Wed 11/6/24	Wed 11/6/24										
37			Activate the system for all users after validating	1 day	Thu 11/7/24	Thu 11/7/24										
38			Monitor for any post-go-live issues related to	1 day	Fri 11/8/24	Fri 11/8/24										
39			The system goes live without major issues,	1 day	Mon	Mon 11/11/24										

Project: Project Timeline Date: Thu 10/17/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	