


















ID		Task Mode	Task Name	Duration	Start	Finish	1, 2025	Qtr 2, 2025	Qtr 3, 2025	Qtr 4, 2025	Qtr 1, 2026	Qtr 2, 2026											
							Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1																							
2			KPPRSAJ - DATABASE INFORMATION	259 days	Mon 4/7/25	Thu 4/2/26																	
3			Kick-Off Session	1 day	Mon 4/7/25	Mon 4/7/25																	
4			Study & Analysis (User Requirement and	7 days	Tue 4/8/25	Wed 4/16/25																	
5			Checkpoint Meeting on 1st Draft URS and	1 day	Thu 4/17/25	Thu 4/17/25																	
6			Study & Analysis (User Requirement and	7 days	Fri 4/18/25	Mon 4/28/25																	
7			Final Draft User Requirement - Sign Off	1 day	Tue 4/29/25	Tue 4/29/25																	
8			Development of KPPRSAJ - Database	30 days	Wed 4/30/25	Tue 6/10/25																	
9			Checkpoint Meeting with 3rd Cut System	1 day	Wed 6/11/25	Wed 6/11/25																	
10			Development Continuation	30 days	Thu 6/12/25	Wed 7/23/25																	
11			User Acceptance Test (UAT)	1 day	Thu 7/24/25	Thu 7/24/25																	
12			Final Acceptance Test (FAT)	1 day	Fri 7/25/25	Fri 7/25/25																	
13			System Deployment	1 day	Mon 7/28/25	Mon 7/28/25																	
14			Training	1 day	Tue 7/29/25	Tue 7/29/25																	
15			Warranty 6 Months	180 days	Fri 7/25/25	Thu 4/2/26																	


Project: Timeline - KPPRSAJ_DIS

Date: Fri 2/21/25


Task




Split




Milestone




Summary




Project Summary




Inactive Task




Inactive Summary




Manual Task




Duration-only




Manual Summary Rollup




Manual Summary




Start-only




Finish-only




External Tasks




External Milestone



Deadline



Progress



Manual Progress

